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Center Grove Community School Corporation has launched a design team to provide advising and 

visualization on learning environments within the high school media center. The team includes Julie 

Bohnenkamp, Director of Technology; Bill Long, Assistant Superintendent; Joanna Ray, eLearning 

Coordinator; Matt Shockley, Principal at Center Grove High School; Gigi Shook, Media Center Specialist; 

and Dave Statler, Director of Maintenance. The design team is working in close partnership with CSO 

Architects to create an optimal environment for learning and collaboration.  

The redesign of the media center is a response to a growing need to create inviting learning spaces that 

serve the ever-changing needs of today's learners.  The new design will encourage collaboration and 

active participation, while accommodating individual learning styles. The redesign will simplify workflow 

processes (i.e. check-in) and also accommodate learners taking online courses.  

At the present time, the design team has convened three meetings with CSO Architects, and the next 

meeting will take place in February. The task force has participated in a tour of newly renovated media 

center spaces at Cathedral High School, MSD Warren Township High School, and IUPUI University 

Library. The design team is currently preparing to construct a student focus group for additional input in 

early February.  

The media center renovation project consists of a two phases:   

The first phase will include minimal structural work and focuses primarily on changing the environment 

within the body of the existing library.  This will include cosmetic upgrades such as furniture, carpet, 

user spaces, and technology. This phase is scheduled to begin in late Spring 2013, pending approval.  

The second phase will include more significant structural changes and will relocate the main office. This 

phase will include reconstruction of existing spaces in both the library and its peripheral spaces. It is 

estimated that this phase will take place in approximately two years, pending approval.  


